COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2010

ESTI MATE SUMVARY 11: 26: 32
CONTI D C17010 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17010- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 104.0 DAYS TIME ALLOW 5/27/2010 FI XED COVPLETI ON DATI
GEORGETOWN RXFL VAR OUS LOCATI ONS PERCENT TI ME: 63. 80 ORI G TIME ALLOW 5/27/2010 FI XED COVPLETI ON DAT!
PROJECT NO | MD703- 345
GEORGETOWN RXFL VAR OUS LOCATI ONS
NAMVE OF RQAD: 070A
PRQJECT OOUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 03/ 29/ 2010 DATE TI ME STARTED 12/ 16/ 2009
10001 E. 102nd AVE. UNIT C D106 DATE LET 11/ 12/ 2009 DATE WORK BEGAN
DATE AWARDED 11/ 19/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2009 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 12/ 16/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,419, 678.60 PARTI Cl PATI NG $ 912, 688. 31 $ 461, 361. 31
AWARD PRQIECT AMT: $ 817, 725. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 64.29% TOTAL EARNI NGS 912, 688. 31 461,361.31
FUNDS AVAI LABLE: $ 506, 990. 29 STCOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 912, 688. 31 461, 361. 31
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12, 265. 88 -76.07
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 900, 422. 43 461, 285. 24
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 900, 422. 43 461, 285. 24
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 461, 285. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17010-BI D ESTI MATE RUN 03/ 29/ 2010
PRQIECT: | MD703- 345 ESTI MATE NO 0003 11: 26: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01582  TRUCK (DUNVP) 40. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0010 203-01590  FRONT END LOADER (RUBBER Tl RE) 40. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0015 203-02300  ROCK SCALER 60. 000 60. 000
HOUR 0. 000 0.00
50. 00000 60. 000 3, 000. 00
0020 208-00005  ERCSI ON LOG 200. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0.00
0025 208-00034  GRAVEL BAG 150. 000 70. 000
LF 0. 000 0.00
5.30000 70. 000 371.00
0030 208-00103  REMOVAL AND Di SPCSAL OF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0035 208-00105 REMOVAL AND Di SPCSAL OF SEDI MENT ( EQUI PVENT) 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0040 210-01170  RESET GUARDRAIL TYPE 7 1, 500. 000 750. 000
LF 0. 000 0.00
35. 00000 750. 000 26, 250. 00
0045 211-01300  ROCK ANCHOR 26. 000 22.000
EACH 4.000 1, 140. 00
285. 00000 26. 000 7,410. 00
0050 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
20. 00000 0. 000 0.00
0055 606-00710  GUARDRAIL TYPE 7 (STYLE CA) 300. 000 0. 000
LF 0. 000 0.00

57. 00000 0. 000 0. 00



CONTI D C17010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17010-BI D ESTI MATE RUN 03/ 29/ 2010
PRQJECT: | MD703- 345 ESTI MATE NO 0003 11:26: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 607-11530 FENCE ( SPEC AL) 200. 000 35. 000
LF 0. 000 0.00
441. 00000 35. 000 15, 435. 00
0065 607-11575 ROCK FALL FENCE 300. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 607-55030 MESH POST 7.000 7.000
EACH 0. 000 0. 00
3, 500. 00000 7.000 24, 500. 00
0075 607-55040 MESH ANCHOR 13. 000 13. 000
EACH 0. 000 0. 00
200. 00000 13. 000 2,600. 00
0080 607-55050 MESH ANCHOR ( SPECI AL) 45. 000 45. 000
EACH 0. 000 0. 00
444. 00000 45. 000 19, 980. 00
0085 607-55060 MESH PI' N 0. 000 0. 000
EACH 0. 000 0.00
3. 00000 0. 000 0.00
0090 607-55100 W RE MESH 58, 320. 000 14, 000. 000
SF 44, 320. 000 54, 513. 60
1. 23000 58, 320. 000 71, 733. 60
0095 607-55101 CABLE NET (1/2 I NCH) 20, 200. 000 9, 900. 000
SF 10, 300. 000 162, 740. 00
15. 80000 20, 200. 000 319, 160. 00
0100 607-55102 CABLE NET (5/16 I NCH 16, 500. 000 1, 250. 000
SF 13, 570. 000 107, 203. 00
7.90000 14, 820. 000 117,078. 00
0105 607-55105 *CABLE NET EXTENSI ON 5, 100. 000 5, 100. 000
SF 0. 000 0. 00
17. 50000 5, 100. 000 89, 250. 00
0110 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D C17010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17010-BI D ESTI MATE RUN 03/ 29/ 2010
PRQJECT: | MD703- 345 ESTI MATE NO 0003 11:26: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGE NG 1, 480. 000 208. 000
HOUR 61. 000 1, 281. 00
21. 00000 269. 000 5, 649. 00
0120 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 630-00012 *TRAFFI C CONTROL MANAGEMENT 65. 000 32. 000
DAY 14. 000 5, 600. 00
400. 00000 46. 000 18, 400. 00
0130 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 2.000 1. 000
EACH 0. 800 8. 00
10. 00000 1. 800 18. 00
0135 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 22.000 11. 000
EACH 8. 800 88. 00
10. 00000 19. 800 198. 00
0140 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 18. 000
EACH 14. 400 144.00
10. 00000 32. 400 324.00
0145 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 30. 000 13. 000
EACH 10. 400 104. 00
10. 00000 23. 400 234.00
0150 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 496. 000 248. 000
SF 198. 400 1, 984. 00
10. 00000 446. 400 4,464. 00
0155 630-80355 *PORTABLE MESSAGE S| GN PANEL 1. 000 0. 500
EACH 0. 400 800. 00
2, 000. 00000 0. 900 1, 800. 00
0160 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYP
5 EACH 0. 400 600. 00
1, 500. 00000 0. 900 1, 350. 00
0165 630-80359 *PORTABLE MESSAGE S| GN PANEL 14. 000 2.000
DAY 0. 000 0. 00
50. 00000 2.000 100. 00



CONTI D C17010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17010-BI D ESTI MATE RUN 03/ 29/ 2010
PRQJECT: | MD703- 345 ESTI MATE NO 0003 11:26: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80360 *DRUM CHANNELI ZI NG DEVI CE 36. 000 18. 000
EACH 14. 400 288. 00
20. 00000 32. 400 648. 00
0175 630-80380 *TRAFFI C CONE 200. 000 100. 000
EACH 80. 000 80. 00
1. 00000 180. 000 180. 00
0180 630-85040 *1 MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPCORARY)
( EACH 0. 400 2,000. 00
5, 000. 00000 0. 900 4,500. 00
0185 630-85041 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 30. 000 6. 000
DAY 0. 000 0. 00
28. 00000 6. 000 168. 00
0190 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70050 F/ A REMOVAL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70100 F/ A RELCCATE 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A EROSI ON CONTROL 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17010-BI D ESTI MATE RUN 03/ 29/ 2010
PRQJECT: | MD703- 345 ESTI MATE NO 0003 11:26: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700- 70580 F/ A TEST | NSTRUMVENTS 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 900- 00006 ADDED | TEM ( DOLLAR)/ CONSTRUCTI ON AND TESTI NG 243, 000. 000 0. 000
DOL 122,787.710 122,787.71
1. 00000 122,787.710 122,787.71
0245 900- 00006 ADDED | TEM (DOLLAR)/ BONDI NG COSTS 7,000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,409, 578.60 $ 461,361.31$ 902, 588. 31
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 300. 00000 1. 000 9, 300. 00
0235 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 10, 100.00 $ 0.00$ 10, 100. 00
PRQJIECT TOTAL CURRENT AMI $ 1,419,678.60$ 461,361.31$ 912, 688. 31



